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ANORDINANCE 2006-06-08-0686

APPROVING CHANGE ORDER 14 IN THE AMOUNT OF $19,066.00 TO
A $3,007,916.43 CONSTRUCTION CONTRACT WITH VALEMAS, INC.
FOR ADDITIONAL WORK DUE TO SIDEWALK AND WHEELCHAIR
RAMP MODIFICATIONS AS REQUESTED BY THE TEXAS
DEPARTMENT OF LICENSING AND REGULATION (TDLR), IN
CONNECTION WITH THE MEDICAL CENTER INTERSECTION
IMPROVEMENTS, PHASE 1II PROJECT, AN AUTHORIZED
CERTIFICATES OF OBLIGATION FUNDED PROJECT IN DISTRICT 8;
APPROPRIATING FUNDS.

WHEREAS, Ordinance Number 99316 passed and approved on June 10, 2004, awarded a
construction contract to Valemas, Inc., in connection with the Medical Center Intersection
Improvements, Phase II Project; and

WHEREAS, Change Order Number 14 in the amount of $19,066.00 is for additional work due
to sidewalk and wheelchair ramp modifications requested by the Texas Department of Licensing
and Regulation; and

WHEREAS, Change Order Number 14 increases the total contract amount by $19,066.00 and
adjusts the contract cost to $3,026,982.43; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to
complete previously approved Certificates of Obligation funded projects; NOW THEREFORE;

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Change Order Number 14 in the amount of $19,066.00 is hereby approved. The
City Manager or her designee is hereby authorized to execute Change Order Number 14 in
the amount of $19,066.00 to the contract with Valemas, Inc. . A copy of Change Order Number
14 is attached hereto and incorporated herein for all purposes as Attachment 1.

SECTION 2. The following financial adjustments are hereby approved:

a. The amount of $12,547.00 is unappropriated in Fund 43099000, General Obligation Capital
Projects, Project Definition 23-00758, Southcross Blvd: WW White Rd TO IH 410, and shall
decrease WBS element 23-00758-05-03, entitled Construction Contingency, G/L Account
5201140.

b. The budget in fund 43099000, Project Definition 23-00758, Southcross Blvd: WW White Rd
TO IH 410 shall be revised by decreasing WBS element 23-00758-90-04 entitled Trf Fr CO-
00088-01-01-04, GL account 6101100 — Interfund Transfer In, by the amount of $12,547.00.

¢. The amount of $12,547.00 is unappropriated in fund 43833000, 1999 Municipal Facilities,
and is decreased from WBS CO-00088-01-01-04 GL account 6102100 — Interfund Transfer
out entitled Transfer to 23-00758-90-04. The amount of $12,547.00 is authorized to be
available for other projects.
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d. The amount of $12,547.00 is appropriated in fund 43833000, 1999 Municipal Facilities,
WBS GO-00088-01-01-02 GL account 6102100 — Interfund Transfer out entitled Transfer to
23-00185-90-12. The amount of $12,547.00 is authorized to be transferred to fund 43507001.

e. The budget in fund 43507001, Project Definition 23-00185, Medical Center Intersection
Phase II, shall be revised by increasing WBS element 23-00185-90-12 entitled Trf Fr GO-
00088-01-01-02, GL account 6101100 — Interfund Transfer In, by the amount of $12,547.00.

f. The amount of $6,519.00 is appropriated in fund 43902003, 2006 Certificates of Obligation
Streets Improvements, WBS CO-20060-01-01-05 GL account 6102100 — Interfund Transfer
out entitled Transfer to 23-00185-90-11. The amount of $6,519.00 is authorized to be
transferred to fund 43507001.

g. The budget in fund 43507001, Project Definition 23-00185, Medical Center Intersection
Phase II, shall be revised by increasing WBS element 23-00185-90-11 entitled Trf Fr CO-
20060-01-01-05, GL account 6101100 — Interfund Transfer In, by the amount of $6,519.00.

h. The amount of $19,066.00 is appropriated in Fund 43507001, 2004 Streets Medical Center
Intersection Project Definition 23-00185, Medical Center Intersection Phase I, WBS element
23-00185-05-02-01, entitled City Construction, G/L. Account 5201140, and is authorized to
be encumbered and made payable for construction services.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the
City Manager, or the City Manager’s designee, correct allocation to specific SAP Fund Numbers,
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This ordinance is also a declaration of the City’s official intent to reimburse itself
from the proceeds derived from the sale of the City of San Antonio, Certificates of Obligation,
Series 2006 for any authorized expenditures from any lawfully available funds of the City. This
reimbursement is contingent upon the sale of the City of San Antonio, Certificates of Obligation,
Series 2006 for Medical Center Intersection Phase II.

SECTION 5. This Ordinance shall be effective on June 18, 2006.

PASSED AND APPROVED this the 8" day of June, 2006.

ATTEST Z( /@/ PHIL HARDBERGER

CITY CLE

APPROVED AS TO FORM: X_/24:/. %,é Q/
M/ﬁ"u J City Attorney t ( 5




CITY OF SAN ANTONIO - Form PW-15
PUBLIC WORKS DEPARTMENT ; L) Rev. 2/2006
FIELD ALTERATION REQUEST (e (Submit 2 Originals)
Date Prepared: April 6, 2008 Field Alteration No. PW14 Project No. ____23-00185
Project Name: Medical Center Intersection improvements Phase If

(Project Name as shown on the Work Project Authorization)

The revision or amendment described below Is to the work originally or previously specified is hereby requested, including all changes in costs. (Describe work to be added
or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings.)
Contractor to reconstruct wheelicahir ramps and install handralls to comply with the Texas Department of Licensing and Regulation - TOLR (ADA) review.

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if necessary.):
The whesichalr ramps and landing did not meet ADA standards due to the existing terrain. The existing slope of streets exceed the maximum aliowed slope for
wheelchair ramps. ey

/9, 066.0°

Field Alteration will result in change to Contract Cost as: {x___JIncrease { ] Decrease $ -~} 0000
Fieks Alteration will result in change to Contract Days as: [x___]Increase [ 1D # Days ]
(To be negotiated by the Contractor and the City.) L } Working Days [ ] Caidndar Dhys 7
Z VA
[requesTED BY:
Clty, Consulting Engineer/ Architect, Other (Please Specify) Date Contractor

Title: Raul H. R&mirez, President
Firm: ValemasI Inc.

4/ 13/200¢

Date Others: Date
( If required; i.e., City Dept., S.AW.S., etc.)

2 L Hald yhl T Yool 406

onsultant (Project Engineer/Archif
Firm:

rCOSA Capital Programs Manager Date
IAPPROVED BY:
I(':uy Engineer Date Director of Public Works (If over $25,000) Date
FOR CITY USE ONLY
Ordinance Required:{ ] Yes [ ] No { ] FA Amount $25,000 (+ or -) [ 1 Additicnal funds required $
WBS Element: WBS Element:
Original Contract Amount: $§ Construction Contingency Fund: $
Previous Approved FAs: $ Previous Approved FA: $
This Field Alteration: $ This Field Alteration: $
Total: $ _ Total Field Alterations: $
Balance: $
Fund #: Ordinance #: Ordinance Date:
Purchase Requisition #: Contract #: Purchase Order #: .

NOTE: This form is a local government record and shali be retained in accordance with the provisions of the Local Government Code, Section 201, Provide two (2) originals with
supporting documents.
Attachment I
to Ordinance No.

passed June 8, 2006.
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CITY OF SAN ANTONIO

PUBLIC WORKS DEPARTMENT
CITY COUNCIL AGENDA MEMORANDUM

TO: Sheryl Sculley, City Manager

FROM: Thomas G. Wendorf, P.E., Director of Public Works

SUBJECT:  Medical Center Intersection Improvements, Phase II — Change Order 14
DATE: June 8, 2006

SUMMARY AND RECOMMENDATIONS

An ordinance approving Change Order 14 in the amount of $19,066.00 payable to Valemas, Inc. in
connection with the Medical Center Intersection Improvements, Phase II project, an authorized
Certificates of Obligation funded project, located in District 8.

A previously executed contract with Valemas, Inc. for the Medical Center Intersection Improvements,
Phase II project in the amount of $2,807,788.35 was approved by City Council on June 10, 2004,
through Ordinance No. 99316. Subsequent Change Orders have increased the contract amount by
$200,128.08 to a total contract amount of $3,007,916.43. This Change Order will increase the total
contract amount to $3,026,982.43. This change order is necessary to compensate the contractor for
additional work due to sidewalk and wheelchair ramp modifications as requested by the Texas
Department of Licensing and Regulation (TDLR). This item represents a portion of a total estimated
project cost of $4,815,965.21.

Staff recommends approval of this ordinance.

BACKGROUND INFORMATION

The City and Medical Center Alliance jointly funded project provides for intersection upgrades and
installation of traffic signal systems at Floyd Curl and Medical Drive, Floyd Curl at Wurzbach Road,
Floyd Curl at Louis Pasteur, and Medical Drive at University Hospital and will also provide the
necessary SAWS adjustments. Project construction is complete pending wheelchair ramp
modifications requested in this change order. The total estimated project cost is $4,815,965.21 of
which the Medical Center Alliance is responsible for the design and purchase or right-of-way at an
estimated cost of $1,800,000.00.

This ordinance authorizes Change Order 14 in the amount of $19,066.00, which is necessary to
compensate Valemas, Inc. for additional work due to sidewalk and wheelchair ramp modifications as
requested by the TDLR. This change order was not included in the original project scope, and is being
funded from Certificates of Obligation from previously completed projects.

POLICY ANALYSIS

Approval of this ordinance will be a continuation of City Council policy to complete previously
approved Certificates of Obligation funded projects.




FISCAL IMPACT

This is a one-time capital improvement expenditure in the amount of $19,066.00. Funds in the amount
of $12,547.00 are available from Certificates of Obligation in the Southcross — W.W. White to IH 10
construction contingency and $6,519.00 are available from 2006 Certificates of Obligation in the
W.W. White Rigsby to Lord Road Phase I project. Funds in the amount of $19,066.00 are not included
in the FY 06-11 Capital Budget and are being funded with Certificates of Obligation to offset an
increase in project scope of services.

This ordinance is also a declaration of the City’s official intent to reimburse itself from the proceeds
derived from the sale of the City of San Antonio, Certificates of Obligation, Series 2006 for any
authorized expenditures from any lawfully available funds of the City. The appropriations above are
contingent upon the sale of the City of San Antonio, Certificates of Obligation, Series 2006 for the
Medical Center Intersection Improvements, Phase II project.

COORDINATION

This request for ordinance has been coordinated with the Office of Management and Budget and the
Finance Department.

SUPPLEMENTARY COMMENTS

A Discretionary Contracts Disclosure form is not required.

ATTACHMENTS

1. Project Map

Thomas G. Wendorf, P.E.
Director of Public Works

v ur
eputy City Manag

Approved for Council Consideration:

Sheryl Sculley 7 ‘
City Manager




PUBLIC WORKS

23-00185: Medical Center Intersection Improvements Phase II
Vendor: Valemas, Inc.
Change Order No. Amount __Justification
1 $ 7,049.13  Temporary electric service to the Temporary Traffic Signal System
Removal of existing concrete located 1" below ground surfaces
2 $ 21,699.00 Install temporary electric meter
Two-Way Finding Signs Icoated at Floyd Curl & Wurbach
3 $ 23,110.75  Topsoil for minimum 4" depth
Flowable fill concrete at Methodist Plaza for MCI trench
Signal Pole Change at University Hospital Intersection
Additional planting area & revises the initial pianting area at Methodlist Plaza (Initial plan called
for the relocation of 4 palm trees, but the conditin of the palm tree’s trunk did not allow for
transplanting. FA deducts this cost and adds new palm trees. During design it was not
anticipated that the second planting area would be affected, but after construction began the
PW 4 $ 22,766.50  impact to this planting area was signiciant and new trees required.)
Adds additional Off-Duty Police Officer to contract
Additional Off-Duty Police Officer to direct traffic 7 a.m. thru 6 p.m. Monday-Friday; 200 hrs @
PWS5 $ 10,046.00 $50.23
PW-6 $ 4,508.32 Purchase and installation of ommitted street signal cables at 3 intersections
PW-7 $ 3,070.55 Drain box replacement @ Louis Pasteur & Floyd Curi
PW-8 $ 12,650.55 Concrete retaining wall at southeast comer of Wurzbach & Floyd Curl
Improve traffic signal system at Floyd Curl & Louis Pasteur. Also includes new foundation,
PW-9 $ 13,454.35 pedestals and installation of signal equipment.
Improve traffic signal system at Floyd Curl & Louis Pasteur. Also includes new controller and
PW-10 $ 13,952.82  cabinet at Louis Pasteur.
Instalt new curb for 3 medians at the intersection of Wurzbach & Floyd Curl and revise concrete
flume to drain parking lot at southeast comer of same intersection and install new ADA
PW-11 $ 15,565.39  complaiant ramps at Wurzbach.
PW-12 $ 638.73  Add arrow led lenses and pedestrian pole extension.
SAWS-1 $ 5,430.45  Eliminate two service connections and dispose of asbestos pipe.
PW-13 $ 48,003.84 Remove concrete curb, street excavation, HMAC, machine-laid curb and commercial driveways
SAWS-2 $ (1,818.30) Final recapitulation of project
~ TOTALCHANGE
ORDERS
APPROVED: $200,128.08

* Change Orders under $25,000 and included in the project budget do not require Council
approval.
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DO NOT TYPE IN THIS SPACE CITY OF SAN ANTONIO

Request For Ordinance/Resolution

Date: Department: Contact Person/Phone #,

May 24, 2006 Public Works WBS?/

Date Council Consideration Requested Deadline for Action:

June 8, 2006 ASAP 7
SUMMARY OF ORDINANCE

Medical Center Intersection Improvements, Phase II — Change Order 14

An ordinance approving Change Order 14 in the amount of $19,066.00 payable to Valemas, Inc. in
connection with the Medical Center Intersection Improvements, Phase II project, an authorized Certificates of
Obligation funded project, located in District 8.

A previously executed contract with Valemas, Inc. for the Medical Center Intersection Improvements, Phase
IT project in the amount of $2,807,788.35 was approved by City Council on June 10, 2004, through Ordinance
No. 99316. Subsequent Change Orders have increased the contract amount by $200,128.08. This Change
Order will increase the total contract amount to $3,007,916.43. This change order is necessary to compensate
the contractor for additional work due to sidewalk and wheelchair ramp modifications as requested by the
Texas Department of Licensing and Regulation (TDLR). This item represents a portion of a total estimated
project cost of $2,977,788.00.

Staff recommends approval of this ordinance.

Council Memorandum Must be Attached To Original

Other Depts., Boards, Committees Involved (please specify):
The Finance Department and the Office of Management and Budget.

Contract signed by other party: Yes[ ] No []

FISCAL DATA (If Applicable) See Attached Fiscal Data Sheet

Amount Expended

Fund SAP GL Account Funds/Staffing Budgeted Yes [] No
Positions Currently Authorized  yes [] No

o

*Cost Center

*Internal Order “WBS Impact on future O & M

No. : (Capital Proj.)

*(Fill out only the field that is appropriate to your council action.) If positions added, specify Class and Job No.
Comments:

Please submit 3 copies with your original

Public Works Department Staff Review:

Fiscal Planning Manager: Division Head:

City Engineer: Executive Assistant:




